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ELASTOMERIC BEARING

PAD TYFPICAL AT END F/Eﬁﬁ\

END PIER

END DIAPHRAGM (TYF.)

CUT TEMFORARY STRANDS (SEE "TEMFPORARY
STRAND CUTTING SEQUENCE" THIS SHEET)

%

S__L

END FIER

STAGE 1 y
SET GIRDERS IN FLACE 2

INSTALL TEMPORARY BRACING FOR ERECTION IN
ACCORDANCE WITH STD. SPEC. SECTION 6-02.3(17)F.

INTERMEDIATE
DIAPHRAGM (TYF.)

PLACE BRIDGE DECK REINFORCEMENT
/AFTEK‘ CASTING DIAFPHRAGMS
(S S
I

STAGE 2
CAST DIAPHRAGMS AND
PLACE BRIDGE DECK REINFORCEMENT

INSTALL TEMPORARY BRACING FOR DIAPHRAGM AND DECK
PLACEMENT IN ACCORDANCE WITH STD. SPEC. SECTION 6-02.3(17)F.

CAST BRIDGE DECK (OR FLACE FRECAST DECK
FPANELS) WHEN DIAFPHRAGM CONCRETE COMFRESSIVE
STRENGTH HAS REACHED 3000 FSi (MIN.)\\

STAGE 3
CAST BRIDGE DECK

TRAFFIC BARRIER SHALL NOT BE CAST
UNTIL THE DECK CONCRETE COMFRESSIVE

STRENGTH HAS REACHED 3000 FSI (MIN.) \

STAGE 4
CAST TRAFFIC BARRIERS

TEMFPORARY STRAND
CUTTING SEQUENCE

ERECT AND BRACE GIRDERS.

REMOVE EXFANDED FPOLYSTYRENE IN 2" x 6" RECESSES IN
TOF FLANGE OF GIRDERS.

CUT STRANDS IN 2" x 6" RECESSES. STRANDS MAY BE CUT
BY USING A CUTTING TORCH AND MOVING THE FLAME
BACK AND FORTH OVER THE LENGTH OF EXFOSED STRAND
TO LET INDIVIDUAL WIRES BREAK ONE AT A TIME TO
LESSEN THE SHOCK TO THE GIRDER. STRANDS SHALL BE
RELEASED IN A SYMMETRICAL MANNER AROUND THE
GIRDER CENTERLINE STARTING WITH THOSE NEAREST THE
CENTERLINE AND WORKING OUTWARDS.

REMOVE ALL MOISTURE IN RECESS FPRIOR TO FILLING
RECESS WITH GROUT.
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